Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary s % 105 s " 107 1/08 1/09 1/10 1/11 1/12 1/13
Through December 31, 2004 (Dollars in Thousands - Nickel Funds Only) : 'END Q6 : : : : : : : :
[ ]

SR 4, Svensen's Curve - Realignment (Rounding) § [V ] 70 | g
PIN: 4004958 0305 0507 0709 0911 1113 Total E g
Baseline Budget * 642 3,293 976 0 0 4,912 :
: *Baseline :
Adjusted Budget 667 3,313 990 0 0 4,970 :
Net Change 25 20 13 0 0 58 Current :
= i
| RW :
iProject Definition completed and Preliminary :Engineering was starteé:i in a prior biennium.
. i i i [Rw
I-5, NE 134th St Interchange (I-5/I-205) (Expenditure Advancement) 5 I I I P[] : 7D |
PIN: 400506H 0305 0507 0709 0911 1113 Total [PE] i i i i ; ; :
Baseline Budget * 741 514 1232 6014 31500 40,000 i LP0 ] : : : : : : : :
Adjusted Budget 2,377 514 1,232 4,378 31,500 40,000 *Baseline
Net Change 1,636 0 0 -1,636 0 0 Current
In Quarter 3, WSDOT requested and the Commission approved a transfer of $800,000 for an advanced right of way purchase. Since this : PD
intial transfer, additional parcels needed for this project have become available. As a result, the Commission advanced another $850,000 s i [ i i i i B
in Quarter Four, for a total advancement this biennium of $1.65 million. The funds will be advanced from 09-11 to 03-05 to purchase thes ; : : : =N : 70 |
parcels that are considered essential to project delivery and to avoid development pressure that may inhibit project completion. The H I— | Y

advancement of funds will not increase the total project cost. The remaining variance is due to rounding.

I-5, Chehalis River Flood Control (Rounding) IE
PIN: 400506M 03-05 0507 0709  09-11  11-13 Total PE | ! ;
Baseline Budget * 3,000 8,000 16,000 3,000 0 30,000 i
Adjusted Budget 2905 8095 16,000 3,000 0 30,000 *Baseline
Net Change -95 95 0 0 0 0 Current :
o B | | i
| EN AD |
: [Rw
I-5, Lexington Access (No Change)
PIN: 400507L 0305 0507 0709 0911  11-13 Total
Baseline Budget * 0 0 5,000 0 0 5,000
Adjusted Budget 0 0 5,000 0 0 5,000 **Baseline
Net Change 0 0 0 0 0 0 Current
iPreconstruction activi
I-5, Rush Road to 13th Street (Expenditure Advancement)
PIN: 400507R 0305 0507 0709 0911  11-13 Total PE
Baseline Budget * 2490 8410 26000 4,500 0 41,400 [P
Adjusted Budget 3340 7560 26000 4,500 0 41,400 **Baseline
Net Change 850 -850 0 0 0 0 Current
WSDOT is requesting to advance $850,000 from the 2005-2007 Biennium into the 2003-2005 Biennium, as the preliminary engineering e :
efforts are progressing ahead of schedule. The original spending plan did not anticipate the current rate of progress in the environmental b [
design phase, which has resulted in this request for the advancement of funds. This Quarter Five adjustment was approved by the T _l
Transportation Commission in November 2004. IE | v AD
Washington Stat NOTE: Milestones Legend
ashington State . . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). i Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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I-5, Salmon Creek to I-205 - Widening (Project Cost Increase)

PIN: 400595A 0305 0507 0709 0911  11-13 Total
Baseline Budget * 25,474 6,414 0 0 0 31,889
: **Baseline
Adjusted Budget 27,360 6,500 0 0 0 33,860
Net Change 1,886 86 0 0 0 1,971 Current
The 2003 Transportation Funding Package provided a $34 million budget for this project. This project was awarded in Spring of 2003
approximately $2 million under budget. This lower award amount was then adopted in the 2004 Supplemental budget and shown as $32
million in the LEAP list. During construction, this project encountered unforeseen site conditions which have increased construction costs
for this project. WSDOT is requesting $2 million to cover the cost impacts that have resulted from these unforeseen site conditions. The
project remains on schedule. : : : :
iPreconstruction activities funded with non-Ni¢kel funds. Advertisement was advanced to May 2003.
I-5/SR 502 Interchange (Rounding)
PIN: 400599R 0305 0507 0709 0911  11-13 Total [ PE
Baseline Budget * 2540 7460 24730 0 0 34,730 Lro
Adjusted Budget 2,542 7458 24,730 0 0 34,730 “*Baseline
Net Change 2 -2 0 0 0 0 Current
PD :
=N
: RW
[-205, Mill Plain Exit (112th Connector) (No Change)
PIN: 420505A 0305 0507 0709 0911  11-13 Total
Baseline Budget * 0 8,200 3,800 0 0 12,000
. *Baseline
Adjusted Budget 0 8,200 3,800 0 0 12,000
Net Change 0 0 0 0 0 0 Current
AD |
iPreconstruction activities were funded with n@:‘m-NickeI funds.
SR 500, NE 112th Ave - Interchange (No Change) 70 ]
PIN: 450099A 0305 0507 0709 0911  11-13 Total ]
Baseline Budget * 21,300 0 0 0 0 21,300
Adjusted Budget 21,300 0 0 0 0 21,300 **Baseline
Net Change 0 0 0 0 0 0 Current
Project Complete
iProject Com
NOTE: Milestones Legend
Washington State ) . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). i Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
++ Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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